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Executive Summary 

This report describes the activities implemented in the fourth quarter of year two (2014/2015) of the 

Citizens Engaging in Government Oversight in Natural Resources Management (CEGO-NRM) Project. 

CEGO-NRM project is implemented in Iringa Rural and Mufindi districts in Iringa Region, southern 

highlands of Tanzania. The report highlights implementation status of project administrative and 

technical activities planned for this quarter. Moreover, the report discusses the project success stories 

as a result of project interventions in the two districts and highlights the key achievements of quarter 

one, two and three in the second year. It further enumerates challenges and lessons learnt in the 

course of implementing project activities.  

 

In ensuring smooth and successful implementation of field project activities, 2 brand new project 

vehicles were procured in the third quarter, the vehicles are stationed in Iringa Rural and Mufindi 

districts which have smoothened the execution of project activities.  

In the second year, LEAT conducted and provided trainings on Natural Resources Management (NRM) 

and Social Accountability Monitoring (SAM) to 1190(515males and 675 females) villagers in the two 

project districts which is equivalent to 99.1% of the total target of 1200 villagers. The villagers were 

drawn from 16 villages (8 villages in each district) which are: Malinzanga, Idodi, Kitisi, Mfyome, Itagutwa, 

Tungamalenga, Kiwere, and Kitapilimwa in Iringa Rural district and Tambalang’ombe, Mapogoro, Utosi, 

Lugoda-Lutali, Uhambila, Nyololo Njiapanda, Kibada, and Igombavanu in Mufindi district. Also 64 (44 

males and 20 females) members of VNRC, VLC, and VLUC were trained on NRM and SAM in two 

additional villages of Nyololo Njiapanda in Mufindi district and Malinzanga in Iringa Rural district. The 

trainings imparted knowledge to local communities and enhanced their understanding of NRM and 

SAM issues. They (trainings) are further geared at empowering them to soundly and sustainably manage 

locally available natural resources.  

 

To improve community livelihood among local communities in project villages, 267 (155males 

and112females) villagers were trained on beekeeping in the first, second, third and fourth quarters. 

This is equivalent to 76.2 percent of the total target for this year. Trained villagers came from 

beekeeping groups formed in the above-mentioned villages. The beekeeping trainings imparted them 

with knowledge on beekeeping as an alternative income generating activity that would enable villagers 

to generate incomes from beekeeping. The training, among other things, imparted them with 

beekeeping skills on how to manage beehives, apiaries, and honey harvesting without using “bee 

smokers” so as to improve the quality of honey. 

Consequently, the SAM trainings in both districts increased community awareness and community 

engagement in demanding accountability and transparency of local leaders. This is evident in Idodi, 

Kitisi, and Malinzanga villages in Iringa Rural district and Igombavanu in Mufindi district. On May 8, 

2015, for example, Idodi villagers protested and demanded the suspension of a local contractor for 

the shoddy construction job of the village’s water supply system. In Kitisi village, on May 29 2015 

trained villagers demanded for the release of the village annual revenue and expenditures by their 

Village Executive Officer while in Malinzanga trained villagers demanded for the holding of the Village 

General Assembly meeting which had not been held for more than 18 months. Due to these demands 

from villagers some of the local leaders have been suspended and new leaders put into their positions.  

These incidences and events show significant changes caused by project interventions and the impact 

the project has had to the beneficiaries who now are able to demand and are demanding accountability 
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and transparency of their leaders. They are also actively demanding the engagement of local citizens 

in the management of both natural and physical resources.   

1. Project Overview 

This project is implemented in Iringa Rural and Mufindi districts in Iringa region. These districts were 

selected because they have Wildlife Management Areas (WMAs), wildlife resources, forests, and 

protected areas. The criteria of choosing these areas included: the network LEAT has established in 

the districts which serve as entry points; the organization’s past experience in working on natural 

resources management related legal issues; and the trainings on public expenditure and tracking 

surveys conducted in Wami-Mbiki, Idodi, and Pawaga wards.  

Under the project, LEAT uses SAM as an empowering and enabling tool to the citizens in the project 

districts to monitor how public institutions, tasked with the management of public resources, spend 

and manage those resources for and on behalf of the public. Exercising this role entailed capacity 

building of LEAT staff members who form the project implementation and management team. In order 

to build a critical mass of empowered citizens at the village level, the project targeted to trained 32 

people working for CBOs (16 of whom trained in the first year of the project); 28 members from the 

district natural resources committees (14 of whom were trained in year one of the project); 700 

people randomly selected from villages to be trained on beekeeping (267 of whom were trained in 

year 2); 1,500 members of VNRCs, VLC and VLUC (547 of whom trained in years one and two of the 

project) and 3,000villagers (1190 of whom trained in year two)both men and women.  

The project intends to meet the following objectives:  

 To advocate for proper management of natural resources in order to reduce poverty and 

ensure sustainable conservation of biodiversity; 

 To inculcate a culture of public participation in matters related to natural resources 

conservation and management;  

 To increase community capacity in holding accountable government institutions entrusted 

with the duty to conserve and manage natural resources;  

 To promote effective enforcement and implementation of laws and policies that integrate 

natural resources and climate change as indispensable tools for attaining good governance and 

sustainable management of natural resources; and  

 To build capacity to individuals in social accountability monitoring in order to enable them to 

actively perform an oversight role over management of public resources. 

 

 

The project information and communication materials are being posted in LEAT’s website 

www.leat.or.tz and are updated regularly. Moreover, the project information and activities on the 

ground are regularly reported in LEAT’s Facebook pagehttps://www.facebook.com/LEATTEAM. 

Project Goal and Results 

Project Goal 

Citizens’ engaging in Government oversight in the natural resources management sector increased. 

http://www.leat.or.tz/
https://www.facebook.com/LEATTEAM
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Intermediate Results: 

Project Intermediate Result 1 

Citizens and duty bearers awareness on proper management of forests and wildlife resources at 

district, ward, and village levels increased. 

 

Project intermediate Result 2 

Citizens engagement in demanding for accountability and transparency in the management of forest 

and wildlife resources improved.  

 

2.0 Activity Implementation Progress 

2.1 Progress narrative highlighting key achievements; On/off track as far as work-

plan/targets: 

This section gives an account of achievements of the project implementation in year two (2) of the 

project: 

Key achievements in year two 

In this project year, LEAT recorded the following achievements: 

 

1. Completion of trainings on NRM and SAM to VNRC members and Villagers in 16 

project villages (8 villages in each district) 

In this project year, LEAT provided NRM and SAM trainings to 64 VNRC members (44 males and 20 

females) from two additional villages, which were not initially part of the project. Moreover, the 

project conducted NRM and SAM trainings to 1190 (515 males and 675 females) villagers drawn from 

all 16-project villages (8 villages from each project district). These trainings were aimed at imparting 

knowledge to citizens on how to actively engage in the management of locally available natural 

resources.  

Consequently, the NRM and SAM trainings have increased public debates and dialogues among 

different groups at the village level especially within the project villages. In most of the project villages, 

Village Assembly and VNRC meetings are being held and citizens are accorded opportunities to air 

out their views and give recommendations. This is evident in Itagutwa, Tungamalenga, Malinzanga, 

Kitisi, and Kiwere in Iringa Rural district. Similarly in Mufindi district these meetings are held in Kibada, 

Igombavanu, Tambalang’ombe and Mapogoro village. Through these meetings villagers are questioning 

their leaders and duty bearers on the amount of revenues generated from forest and wildlife resources 
and participate in the expenditure approval processes.  

Furthermore, the trainings have strengthened the capacities of citizens to demand transparency and 

accountability in matters related to management of natural resources. Among the immediate results 

of the trainings was the sacking of the village chairperson of Mfyome village in November 2014 (quarter 

1 of year two) and the dissolution of the entire natural resources committee in Igombavanu village for 
the abuse of power and misuse of village revenues in January 2015.  

Additionally, the trainings have created a culture of citizens’ participation in the management of village 

natural resources through arresting illegal loggers and charcoal burners among many others. They are 

now reporting incidences related to degradation of forest and wildlife resources. In Kiwere village, for 

example, the trained citizens arrested charcoal producers with 70 sacks of charcoal illegally obtained 
from the village forest.  
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2. Supporting district SAM teams to undertake SAM exercises and formation of 

mini-SAM teams at the village level 

LEAT in collaboration with partner CBOs namely: African Soil Hives Technology (ASHTECH), 

Mtandao wa Jamii wa Usimamizi wa Misitu Kanda ya Kitapilimwa (MJUMIKK), Matumizi Bora ya Maliasili 

Idodi na Pawaga (MBOMIPA) and Mufindi Vijana kwa Maendeleo (MUVIMA), supported two SAM 

teams one in Mufindi district and the other one in Iringa Rural district to undertake SAM exercises. 

Each team is made up of 17 members drawn from the partner CBOs, district council, and 

representatives from wards and villages. The teams collected and analyzed district, ward, and village 

documents related to the management of natural resources within the respective districts. The 

documents analyzed include: District Strategic Plans of 2011/2012-2015/2016, District Annual Work Plans 

of 2013/2014, Implementation Reports, District Budgets and District Councilors’ Resolutions Reports. The 

analysis of the documents aimed at ascertaining the extent at which the district councils prioritize 

NRM issues. Apart from analyzing the documents, the teams carried out field visits in Lugoda-Lutali, 

Igombavanu, and Tambalang’ombe villages in Mufindi district and Tungamalenga, Kitisi, and Idodi villages 

in Iringa Rural district with the aim of carrying out a comparative analysis between NRM prioritized 

activities in the analyzed documents and the actual implementation on the ground (performance 

management). 

After analyzing the documents and carrying out field visits, the teams identified a number of issues 

related to accountability, transparency, planning, and management of natural resources. For example, 

insufficient allocation of budget to district natural resources departments (both in Mufindi and Iringa 

Rural districts), delay of disbursing revenues to WMAs, lack of village annual work plans and natural 

resources management plans, low or non-involvement of villagers in drafting and prioritizing natural 

resources management issues, lack of and/or non-implementation of village by-laws related to natural 

resources, and improper or un-procedural formation and running of village natural resources 

committees. Moreover, most of VNRC members did not know their responsibilities and those of the 

other village administration organs.   

On the other hand, LEAT formed mini-SAM teams in some of the project villages comprised of 10 

members selected from the pool of trained villagers. The teams are working closely with CBOs to 

play an oversight role in all matters related to village natural resources management. They are 

important groups in the villages and they provide a pivotal link between villagers and village authorities 

in the management of village natural resources. Village SAM team members also participate in legally 

established democratic forums (Village Assemblies) and amplify their voices in ensuring that public 

resources including wildlife and forests are properly managed.  

Table 1: Number of district SAM team members 

Mufindi Iringa Rural 

Male Female Male Female 

15 2 13 4 

Grand total                                    17 17 
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3. Preparation, publication, and dissemination of brochures and training manuals 

on NRM and SAM 

In this project year, LEAT finalized the preparation of and the printing of SAM training manual and 

brochures and disseminated several copies of brochures and NRM & SAM training manual. A total of 

25,000 copies of SAM training manual were printed and 4,986 copies were disseminated to different 

project stakeholders. Similarly, a total of 4,986 copies of NRM training manual were distributed to 

trained villagers and other project stakeholders. Moreover, 3500 brochures for NRM & SAM and 3000 

CEGO brochures were printed350 of which were disseminated. These documents were disseminated 

to trained villagers, SAM team members, district officials, partner CBOs, and other stakeholders in 

both Iringa Rural and Mufindi districts. These materials contain information that aim at increasing 

citizens’ awareness on management of natural resources within the project districts and beyond. 

The disseminated manuals have been used by citizens to vindicate their rights in courts of law and legal 

tribunals while some of the trained villagers and village leaders are using NRM and SAM training 

manuals as reference points in making administrative decisions in their respective villages. For instance, 

Lugoda-Lutali villagers, under the guidance of the trained villagers, were able to use the NRM training 

manual to assert their right over the village forest land from and chased away an unscrupulous 

“investor.” Initially, the alleged investor took a big chunk of forest land and mounted about 1,000 

beehives without involving the village authorities and observing the stipulated procedures as per the 

Village Land Act No. 5 of 1999, the Local Government (District Authorities) Act, 2002, the Forest 

Act of 2002, and other related laws which provide powers to Village Councils through the Village 

Assembly to manage village land and other resources thereof.  

4. Change of Project Implementation modality from partnership structure to sub-

grantee model. 

LEAT under the support of Pamoja Twajenga developed the draft sub-grantee model that will be used 

in year three of the project to guide the sub-grants to LEAT partner CBOs. Initially, LEAT implemented 

the project activities in partnership with CBOs. Under the partnership structure LEAT was in charge 

of all the project activities and project funds. The project activities were being conducted and 

implemented by LEAT staff in collaboration with partner CBOs. This model was said to be outdated 

and could not lead to empowerment of the project CBO partners since they would not consider 

themselves as part of the project owners.  

 

Consequently, LEAT organized a meeting with the partner CBOs in September 2015 to discuss 

changes on project implementation modality from partnership structure to sub-grantee model. Both 

LEAT and partner CBOs discussed and agreed on the roles to be played by each party. Among the 

issues agreed are that partner sub-grantees will be directly involved in the implementation of project 

field activities such as training of villagers on NRM and SAM, beekeeping and regular follow-up and 

documentation of NRM and SAM actions taken. It was also agreed that funds will be deposited into 

sub-grantees’ accounts, the sub-grantees will be responsible for their management and will submit the 

financial expenditure report to LEAT.  

 

The adopted sub-grantee model will replace the partnership structure used by LEAT in years one and 

two of the project. 
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5. Preparation of training manual and provide trainings on beekeeping to 

beekeeping groups. 

In this reporting year, LEAT and its partner CBOs identified and registered 12 beekeeping groups. 

Members of the beekeeping groups were selected from the project villages where each village has one 

beekeeping group composed of 22 members. A total of 267 members (155 males and 112 females) 

equivalent to 76.2 percent of the targeted 350 members were trained on beekeeping activities. The 

trained beekeepers, in their respective groups, will be provided with beehives enabling them to venture 

into beekeeping activities as one of the means of earning environmentally friendly income.  

Moreover, LEAT prepared the draft beekeeping training manual that will be used to train members of 

the beekeeping groups. The preparation of the manual was necessitated by the paucity of beekeeping 

policy and legal aspects in the existing beekeeping manuals prepared by other organizations. LEAT 

believes that members of the beekeeping groups should be exposed to policy and legal aspects of 

beekeeping in Tanzania so as to conduct their activities properly. Apart from that, the manual is 

informed by other beekeeping training manuals and incorporates most of the issues discussed therein.   

 

 

6. Completion of office working documents and conducts organization capacity 

assessment to CBOs as a result of capacity building support from Pamoja 

Twajenga. 

LEAT through capacity building support from Pamoja Twajenga prepared a number of organizational 

project management plans, policies, and strategies for the purpose of enabling proper implementation 

of the project as per the required standard procedures. The documents prepared include: Project 

Management Plan, draft of Advocacy Strategy, draft of Fundraising Strategy, updated Procurement Policy, 

updated Human Resources Manual, updated Financial Policy, Gender Policy, Exit interview form, Staff Appraisal 

Form, and Knowledge Management Policy. These documents were developed in response to OCA report 

of year one, which among other things identified a number of capacity gaps including absence of office 

working documents mentioned above. These documents have smoothened the implementation of the 

project, financial management and proper management of the office.  

Moreover, LEAT under the support of Pamoja Twajenga conducted OCA to CBOs to identify capacity 

gaps that need to be addressed. The OCA exercise was based on seven components namely: Project 

Performance, Financial Management, Program Management, Human Resources Management, 

Organization Management, Administration and Governance. The OCA report was prepared and 

shared to Pamoja Twajenga. Through this exercise Capacity Building Plans (CDPs) were developed 

and will later be used to strengthen CBOs capacity basing on the identified gaps. 
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Table 2: Number of Villagers trained on NRM, SAM, and Beekeeping 
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Component One: Training on NRM and SAM to 

Villagers. 

Component Two: Training on Beekeeping. 

    

MUFINDI DISTRICT 

Villages Male Female Subtotal 1 Village Male Female Subtotal 

1 

1. Mapogoro 26 49 75 Mapogoro 17 5 22 

2. Igombavanu 33 43 76 Tambalang’ombe 12 10 22 

3. Tambalang’ombe 32 39 71 Kibada 13 9 22 

4. Utosi 34 42 76 Uhambila 11 11 22 

5. Uhambila 43 30 73 Igombavanu 19 6 25 

6. Kibada 32 42 74 Lugoda-Lutali 10 12 22 

7. Nyololo Njiapanda 29 44 73     

8. LugodaLutali 33 42 75     

SUBTOTAL 1 262 331 593  82 53 135 

IRINGA DISTRICT 

1. Idodi 39 36 75 Kitisi 10 12 22 

2. Kitisi 30 45 75 Tungamalenga 13 9 22 

3. Malinzanga 23 52 75 Idodi 14 8 22 

4. Mfyome  36 39 75 Malinzanga 13 9 22 

5. Tungamalenga 33 42 75 Kiwere 13 9 22 

6. Itagutwa 28 44 72 Kitisi 10 12 22 

7. Kiwere 29 46 75     

8. Kitapilimwa 35 40 75     

SUB TOTAL 2 253 344 597  73 59 132 

 GRAND 

TOTAL 

515 675 1190  155 112 267 
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2.2 Implementation status of quarter 4. 

2.2.1. Administrative activities: 

Following the resignation of the SPO who served for two months and the Communication Officer, 

LEAT advertised the two posts in the local newspapers namely: The Guardian of September 18, 2015. 

It is expected that the staff will be engaged by early November 2015. These key staff will join LEAT 

team after all the recruitments procedures have been completed to ensure smooth and successful 

implementation of CEGO-NRM project activities. The two staff will be stationed in Dar es Salaam at 

LEAT’s head office.  

2.2.1.1. Procurement of 350 Beehives 

After completion of the bidding process and approval from USAID, LEAT signed a contract with 

African Bee Culture (ABC) to produce350 beehives. The procured 350 beehives will be supplied to 

350 villagers of 16 beekeeping groups in the 16 project villages. The said beehives will enable 

beekeepers to actively engage in the beekeeping activity as an alternative means of generating income. 

2.2.1.2. Project Auditing 

As part of USAID financial management requirements and LEAT’s financial policy, each year the 

projects must undergo auditing exercise for financial compliance and accountability purposes. On the 

fourth quarter of 2014/15 Price Waterhouse Coopers (PWC) audited LEAT‘s CEGO-NRM project 

accounts. The pre entry-auditing meeting was conducted on August 14, 2015. The exit-auditing 

meeting was held on September 30, 2015 and the final audit report was submitted to LEAT on the 

same day. Few audit queries were raised, and these include: internal control deficiency, non-

compliance of operating a non-interest bearing account and non-compliance of the cost principles for 

non-profit organizations. LEAT addressed all the queries and submitted the implementation plan to 

USAID explaining how audit findings will be addressed.  

In addressing the internal control query on page 21 of the audit report, LEAT will engage the IT 

consultant by March 30, 2016 to establish a backup procedure and store back up devices in a secure 

area that can only be accessible by authorized staff.  

In addressing compliance query on page 24 of the audit report, LEAT will open an interest bearing 

account by December 30, 2015 to comply with section II (1) of the Grant Agreement between LEAT 

and USAID.  

To address the compliance query on page 25 of the audit report, LEAT will rectify all staff contracts 

by November 30, 2015 to ensure that there is a clear delineation of the salary contribution for all its 

employees from the different sources and in case there is a resignation or vacancy in the project and 

another staff assumes that role then a new contract or appointment letter will be written reflecting 

the salary or an additional raise for that position and the time unto which it will be paid.  

However the audit report generally concluded that LEAT’s financial statement was of an unqualified 

opinion meaning that LEAT’s financial management system are robust and comply with USAID’s 

financial management standards. 



13 

 

2.3Technical activities (narration of activities implemented per Intermediate Result 

Areas) – include what was planned versus what was actually achieved 

PIR: Increased citizens’ awareness on proper management of forests and wildlife 

resources at district, ward and village levels; 

Under Project Intermediate Result1, LEAT implemented the following activities from July 1 -September 

30, 2015 as narrated below: 

Activity 1.1: Capacity building on NRM and governance to ward representatives, village 

natural resources committees members (VNRCs), village land use councils (VLUCs), 

village land councils (VLCs) and villagers in the two project districts 

1.1.1 Training of villagers on NRM 

LEAT in collaboration with its partner CBOs trained villagers on NRM in Kibada, Uhambila and 

Nyololo Njiapanda villages in Mufindi district and Itagutwa, Kitapilimwa and Kiwere in Iringa Rural 

district. The trainings commenced on July 27, 2015 and came to an end on September 2, 2015. Villagers 

were trained on policies, laws, regulations and guidelines, and methods applicable in management of 

natural resources. Additionally, citizens were equipped with knowledge on the importance of their 

participation in natural resource management and governance. The trainings increased citizens’ 

knowledge and awareness in matters related to natural resources management. For example, in 

Kiwere village some of the trained villagers took the initiative to start a tree nursery as a means of 

rehabilitating the highly degraded areas in the village forests.  

Table 3: Number of People Trained on NRM & SAM in Quarter 4. 

Training Date Location Village GENDER Total 

July 27 – August 12, 

2015 

MUFINDI  Male Female  

Uhambila 43 30 73 

August 13-20,2015 Kibada 32 42 74 

August 26-September 

2, 2015 

Nyololo-

Njiapanda 

29 44 73 

 IRINGA 

RURAL 

    

July 27 – August 12, 

2015 

Itagutwa 28 44 72 

August 13-20,2015 Kitapilimwa 35 40 75 

August 26-Sept. 2, 2015 Kiwere 29 46 75 

GRAND TOTAL 442 
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Activity 1.2: Establishment of alternative Income Generating Activities (IGAs) in two 

districts: 

1.2.3. Stakeholder’s meeting/workshop to review training manual on beekeeping 

LEAT organized and conducted a two-day stakeholders meeting to review the draft beekeeping manual 

that it will use to conduct trainings on beekeeping. The meeting was held at M.R. Hotel in Iringa from 

July 23 to 24, 2015 and was attended by LEAT partners and stakeholders. The partners who attended 

the meeting include: representatives from Small Industries Development Organization (SIDO), Wildlife 

Conservation Society (WCS), Mufindi and Iringa Rural District Beekeeping Officers and partner CBOs. 

All inputs and recommendations from stakeholders were incorporated into the draft beekeeping 

manual. The draft manual will be printed in the next reporting quarter when enough funds are 

reallocated from other line items with USAID’s approval.  

Activity 1.3 Awareness creation on natural resources management and governance 

through Information, Education, and Communication (IEC) materials 

1.3.3 Update online website and social media outlets 

LEAT continued updating information on LEAT’s website and social media outlets. The project 

activities and other LEAT information have been posted on LEAT’s website www.leat.or.tz, Facebook 

and blog spots. Among the posted information on CEGO-NRM project in this quarter include project 

profile, brochures (English and Swahili versions), and NRM and SAM training manuals. These project 

communication materials are and will be accessible to project stakeholders and beneficiaries and are 

hoped to increase the citizens’ awareness on natural resources management and governance. 

1.3.6 Documentation of success stories 

The NRM and SAM trainings have increased the villagers’ awareness in the project areas, as they are 

now able to hold accountable duty bearers in their villages and or participating in management of 

natural resources. Some of the documented stories form part of this report as annex 1.  

PIR 2: Citizens engagement in demanding for accountability and transparency in the 

management of forests and wildlife improved. 

Activity 2.1 Capacity building to citizens on Social Accountability Monitoring (SAM) to 

Wards, VNRC, VLUC, VLC, and villagers in the two project districts 

2.1.1 Training of villagers on SAM 

LEAT in collaboration with partner CBOs, conducted onsite trainings on SAM to 442 Villagers (222 in 

Iringa Rural district and 220 in Mufindi district). The trainings were conducted in Uhambila, Kibada, 

and Nyololo-Njiapanda villages in Mufindi district and Itagutwa, Kitapilimwa and Kiwere villages in 

Iringa Rural districts. The trainings aimed at imparting SAM knowledge to villagers to enable them to 

demand accountability and transparency from duty bearers entrusted with the duty to manage 

revenues generated from natural resources.  

The trainings have increased awareness of community members to the extent that the trainees are 

able to demand transparency and accountability from their village leaders on natural resources 

http://www.leat.or.tz/
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management issues. For example, in the process of reviewing Kitapilimwa village work plan; 

participants noted that the work plan of 2015/2016 was a replica of the 2009/2010 plan with slight 

amendments. There was, however, no formal and participatory process of developing the 2015/2016-

work plan. Therefore, the trained villagers questioned their leaders regarding the work plans, 

demanded formal, legal, and participatory work plan development processes when setting priorities, 

and developing such plans. 

Table 4: Number of People trained on SAM in Q.4 

Training 

Date 

Location Village  Gender Total 

 MUFINDI  Male Female  

July 27-August 

12,2015 

 Uhambila 43 30 73 

August 13-20, 

2015 

Kibada 32 42 74 

August 26-

Sept.2, 2015` 

Nyololo-Njiapanda 29 44 73 

Date IRINGA 

RURAL  

    

July 27-August 

12,2015 

 Itagutwa 28 44 72 

August 13-20, 

2015 

 Kitapilimwa 35 40 75 

August 26-Sept. 

2, 2015 

 Kiwere 29 45 75 

GRAND TOTAL 442 

2.1.3. Supporting SAM team to undertake SAM exercises and Reviewing SAM Team's Findings 

Report 

LEAT in collaboration with partner CBOs conducted two SAM team meetings in Iringa Rural and Mufindi 

districts to support SAM teams to review and analyze district natural resources related documents and prepare 

the findings reports. Each team comprised 17 members drawn from the district council (2 representatives of 

the district council), 4ward representatives, and 7 villagers (one villager from each project village), 2 CBO 

representatives, and two opinion leaders one from each ward. Several documents including: District Strategic 

plans, Work plans, implementation reports, district budgets and District Councilors’ resolutions reports. During the 

exercise, the teams identified several accountability and transparency issues relating to NRM including: 

insufficient allocation of budget to district natural resources department, delay of disbursing revenues to WMA, 

lack of natural resources management plans, lack of village work plans, insignificant involvement of villagers in 
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drafting and prioritizing natural resources issues, lack of and/or non-implementation of village by-laws related 

to natural resources, and improper and illegal composition of village natural resources committees. Finally, the 

teams developed draft reports documenting the findings, challenges, and lessons learnt which will be shared 

with district authorities in the feedback meeting to be held in November or December 2015. 

 

Picture 1: SAM team members during the review of SAM team's finding report in Iringa at MR Hotel on 
September 22 2015. 

 

Picture 2: Group photo of SAM team members during the SAM team exercise in Iringa at the MR Hotel on 
September 21 2015. 
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Table 5: July 1-September 30, 2015 Milestones 

 

Activity 3.0: Monitoring and Follow up of Project Activities. 

3.1 Operationalization of M&E plan. 

 

With the assistance from Pamoja Twajenga M&E specialist and Tanzania Monitoring and Evaluation 

Management Services’ (TMEMS) specialists, LEAT reviewed its M&E Plan as suggested by members of 

the Data Quality Assessment (DQA) team during their visit to LEAT office on July 17, 2015 and site 

visit in the project areas on July 28 – 30, 2015.  

3.2.2 Develop data tracking tool 

In this reporting period, LEAT developed two project-tracking tools namely: gender assessment tool 

and a guided supervision plan. These tools will allow LEAT to smoothly track project progress during 

field supportive visits. 

3.3.2 Project progress reporting and web based data entry 

The third quarterly report of year two was prepared and shared with Pamoja Twajenga for technical 

inputs. It was later submitted to USAID on 30th July 2015 for approval. Based issues for clarifications 

raised by the LEAT’s AOR upon addressing them resubmitted the report to USAID on August18, 

2015 and the report was approved. Moreover, the relevant project (the project target and actual for 

the last quarter reporting period) were filled in the Implementing Partner Reporting System (IPRS). 

LEAT also shared the quarterly report in Development Experience Clearinghouse (DEC) website. 

 

1.1 Monitoring Activities 

 Draft M&E plan in place; 

 2 data tracking tools (gender assessment tool and a guided supervision plan) have been 

developed. 

 

1.1. Technical Activities 

 442 villagers were trained on NRM and SAM in eight villages in Iringa Rural and Mufindi districts; 

 A final draft of simplified version of beekeeping training manual in place; and 

 District SAM team draft reports in place. 
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Table 6: Milestones in Project M&E 

Activity 4.0: LEAT capacity in all organizational categories improved 

4.1: Strengthen LEAT capacity in organizational development and advocacy 

4.1.3: Internal coaching and backstopping to the project facilitation team 

 

Pamoja Twajenga (PT) has been working closely with LEAT by providing technical support on the areas 

of project implementation, organizational management, financial management and monitoring and 

evaluation. LEAT’s capacity of implementing projects has increased because of regular coaching and 

capacity building support received from PT. For instance, on August 18, 2015 PT and LEAT had a few 

hours management meeting to briefly discuss on how best the project could be implemented by 

creating well harmonized schedules between LEAT and PT in order to avoid overlapping work plans 

and schedules.  

On July 13, 2015 LEAT Grant Specialist from PT trained staffs on matters relating to financial 

management. The training was based on key pillars of financial management, which include planning, 

organizing, controlling and monitoring. It also highlighted on USAID key financial terms such as 

advance, advance liquidation, differences between actual expenditure and planned expenditure, award 

amount, obligated amount, pipeline, burn rate, incremental funding and other applicable financial terms. 

This coaching improved LEAT’s financial management and reporting.   

On the other hand, LEAT’s Person of Contact (POC) from Pamoja Twajenga has been mentoring 

LEAT project facilitation team on areas of organizational management and project implementation. On 

September 10, 2015, LEAT and PT conducted re-organization capacity assessment to ascertain the 

extent of addressing organizational capacity gaps identified during OCA exercise. The re-OCA process 

enabled LEAT to finalize preparation of LEAT policies and guidelines such as Advocacy Strategy and 

Fundraising Strategy which will be the guiding documents in advocacy works and resources 

mobilization, respectively.  

Pamoja Twajenga has been working with LEAT’s M&E Officer and other staffs to improve the M&E 

plan and provide technical coaching on how to accurately report project data on the IPRS. This support 

enabled LEAT to review its M&E plan by incorporating comments raised by LEAT’s AOR, Pamoja 

Twajenga, and TMEMS as a result of Data Quality Assessment (DQA)  

1.1. Capacity building in organizational development and advocacy activities.  

 2 LEAT Program Officers trained on advocacy issues and how to develop advocacy strategy; 

 LEAT staffs received capacity building training on financial management, and organizational 

management; 

 M&E plan reviewed; 

 Advocacy Strategy prepared and ready to be operationalized; and 

 Advocacy assessment conducted and advocacy gaps identified. 



19 

 

5.0 Course corrections and lessons learnt 

In the course of implementing the project, it was learnt that SAM teams could effectively work if their 

activities are also undertaken at the grassroots level i.e., the village as well as at the district level. Based 

on this lesson LEAT decided to establish mini-SAM teams at the village level composed of 10 members 

trained on NRM and SAM. The mini-SAM teams will work closely with the village government leaders 

and CBO members in the project villages to demand accountability and transparency on issues relating 

to natural resources management at the village level. Furthermore, the activities of mini-SAM teams 

will ensure project sustainability and project ownership to villagers. 

It was further observed that trainees have put and are putting into practice the NRM and SAM 

knowledge by arresting illegal loggers and demanding accountability from their leaders It was out of 

this realization that LEAT tasked the partner CBOs to document and report all actions taken by the 

trainees in each village.  

Moreover, LEAT learnt that the knowledge gained by Village Natural Resources Committee (VNRC) 

members and villagers, as a result of NRM and SAM trainings, has been used to demand transparency 

and accountability in different sectors such as health and agriculture which are not related to natural 

resources. In that regard LEAT in collaboration with CBOs and SAM team members will be collecting 

and documenting all the successes recorded out of the NRM and SAM trainings.  
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6.0 Activities planned in this quarter but not implemented and planned to be implemented in the next quarter 

 

Activities planned in this quarter but not implemented 

PIR 1: Increased citizens awareness on proper management of forests and wildlife resources at district, ward and village level 

Activity 1.2 Establishment of alternative income generating activities (IGA) in the two project districts 

 

COMMENTS 

1.2.4 Publication and dissemination of training manual on beekeeping Publication and dissemination of the 

training manual will be done in the next 

reporting quarter/financial year. The 

manual was not published in this year due 

to the small amount of money set aside 

for it and will be published in the next 

year when adequate funds are allocated 

for it.  

1.2.6 Training of selected groups on beekeeping 

 

Training of selected groups on 

beekeeping in the remaining two villages 

in each district will be done from 

October 9, 2015.  

1.2.7  Training of identified beekeeping groups on packing, packaging, marketing and financial management  

 

LEAT will hire an expert consultant to 

conduct this training in 

November/December 2015.  

1.2.9 Creation of linkages between consumers and bee products producers 

 

LEAT has started liaising with District 

Beekeeping Officers, honey-processing 

companies, and other experts on the 
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marketability of honey produced by 

beekeeping groups supported by LEAT.  

Activity 1.3 Awareness creation on Natural Resources Management and governance through Information, Education and Communication (IEC) Materials 

 

1.3. 3 Preparation of Project Documentary 

 

This will be prepared in the third year of 

the project and will be completed in the 

fourth year.  

1.3.5 Produce NRM and SAM songs and Drama 

 

This activity will be implemented in the 

next project year. 

Activities to be implemented in the next Quarter 

PIR 1: Increased citizen awareness on proper management of forests and wildlife resources at district, ward and village levels 

 

Activity 1.2 Establishment of alternative income generating activities (IGA) in the two project districts 

 

1.2.4 Publication and dissemination of the Training Manual on beekeeping. This will be done in the coming project year 

1.2.5 Identification and registration of beekeeping groups. This will be done in the two remaining 

villages in each district by October 15. 

1.2.6 Training of selected groups on beekeeping. This will be done in the two remaining 

villages in each district by October 15. 
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1.2.8 Procurement of beehives and beekeeping materials. 

 

The procurement process has started and 

will be finalized in the next  

Activity 1.3: Awareness creation on natural resources management and governance through information, education, and communication (IEC) materials 

1.3.3 Preparation of Project Documentary. The documentary will be prepared in the 

next project year and completed in the 

fourth year. 

1.3.6 Document success stories. This is an on-going activity and will be 

carried out each quarter in collaboration 

with CBO members and village mini-SAM  

PIR 2: Citizens engagement in demanding for accountability and transparency in the management of forests and wildlife Improved 

Activity 2.1: Capacity building to citizens on social accountability monitoring (SAM) to Wards, VNRC, VLUC, and VLC in the two project districts 

2.1.4 Conducting feedback meeting to share SAM teams’ findings. This activity is scheduled for November 

after the completion of the analysis of the 

findings by SAM team. 

2.1.5 Conducting a dialogue on issues emerging from SAM teams’ findings. This activity will be conducted in the next 

quarter after finalization of SAM teams’ 

findings reports. 

 

3.0 Monitoring and follow up of project activities 

 

3.1.6 Training of LEAT staff on Mid Term project evaluation. This activity will be conducted in the next 

quarter. 



24 

 

3.2.1 Supporting Supervision to CBOs. This activity will be conducted in the 

second quarter. 

3.2.3  M& E meeting. This activity will be conducted in the 

second quarter. 

Activity 4.1 Strengthen LEAT capacity in organizational development and advocacy 

 

Activity 4.2 Strengthen CBOs' capacity in organization development and advocacy 

4.2.1 Consolidate findings and develop capacity building plans. This activity will be conducted in the 

second quarter. 

4.2.6 Conduct advocacy assessment on partner CBOs. This activity will be conducted after LEAT 

receives capacity building training on how 

to conduct advocacy assessment to CBOs 

from PT. 
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7.0 Challenges encountered in this Quarter and actions taken 

Despite the successes in implementing the project activities in both districts, the project experienced 

challenges, which sometimes slowed down the implementation of activities: 

Challenge 

While implementing the SAM team exercise in Mufindi district the Mufindi district Planning Officer did 

not avail the SAM team, through LEAT, the necessary documents for the SAM activity such as the 

Annual Implementation Report of 2014/2015, and the district council resolutions/minutes. The said 

Planning Officer did not do so despite the authorization of the District Executive Director (DED) for 

their release. 

Action Taken 

In addressing this, SAM team members will approach the district officials and explain the importance 

of conducting SAM team exercises through documents review as means of identifying accountability 

issues relating to sound management of natural resources at the district level. At the same time, SAM 

team members with LEAT and the four CBOs will formally introduce themselves to the district council 

in order to avoid future encumbrances when conducting SAM team’s exercises.  

Challenge 

In some cases training days, scheduled in villages, conflict with villagers' daily priorities particularly 

farming and other livelihood activities. Some selected trainees (villagers) happen to engage themselves 

in their daily farming activities and hence do not participate in all training days.  

Action Taken 

In addressing this, the project Team in collaboration with partner CBOs have encouraged villagers to 

inform the project team earlier when training schedules conflict with their daily livelihood activities so 

that the trainings could be re-scheduled.  

Challenge 

Some village leaders such as Villager Executive Officers and Ward Executives Officers perceive the 

project as a “political threat” to them and positions they hold because trained villagers have begun to 

question their accountability and transparency on issues concerning villagers’ welfare. Due to this they 

do not offer the requisite cooperation and participation in the project activities when so asked.  

Action Taken 

The project Team in collaboration with partner CBOs have continued to engage, encourage and 

educate respective local leaders in all project villages on the goal of the project and why their 

participation is key to the achievement of the project goal.  
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8. Annexes. 

Success Stories 

 

Saving the forest by holding accountable Illegal Miners and Village Leaders 

 

Picture 3: Mr Chuki Mduda (the one third from right) with fellow villagers on the mining site in Ganga 
la Mtumba village forest 

Mfyome village in Iringa Rural district with 18,195 hectares of land and 3019 residents was an 

environmental disaster about to happen. The village was losing its natural forests, water sources, and 

vegetation due to illegal mining activities. 

Chuki Mduda, a resident from the village says, “We used to be the victims of natural resources 

degradation. My fellow villagers and I were complaining bitterly because of the ever increasing mining 

explorations taking place in our village forest reserve, Ganga la Mtumba” 

Since 2009 mining explorations activities took place in the village forest resulting to excessive 

degradation of the forest reserve. The mining explorations in the village were the result of the belief 

that Ganga la Mtumba forest reserve has gold deposits. This belief led to huge influx of small scale 

miners in the village who carried out the so-called “exploration” and later on mining activities after 

“receiving” the approval of the district authority.  

Following the problem, LEAT, through USAID’s Citizens Engaging in Government Oversight in Natural 

Resources Management (CEGO-NRM), intervened in 2014 and offered natural resources management 

and social accountability training to 35 residents in the village. The training equipped them with 

knowledge on natural resources management and builds their capacity to demand accountability from 

those entrusted with the mandate to manage locally available natural resources. 



30 

 

They were further trained on essential aspects of environmental impact assessment (EIA) before any 

developmental project or mining activity is undertaken in the village and village forest reserve in 

particular. After this training, villagers came to realize that gold mining activities in their village forest 

reserve were being carried out illegally as no EIA was carried out and they were not involved in 

approving it. They further realized that the “approvals” by the district officials were illegal, as the said 

officials are not vested with the requisite powers. After the training, armed with knowledge, the 

resident villagers decided to take action against those activities.  

“After the trainings” Mduda stated, “my fellow villagers and I recognized that the miners were 

undertaking their activities illegally and did not have an environmental certificate as required by the 

law. We also arrested one lorry driver who was transporting mined mineral ores alleging that he was 

going to test them if they had gold deposits. We fined him 2,000,000/- and we banned him from ever 

mining in our village” 

The wrath of the villagers did not end up with the fined lorry driver but also with the village chairman. 

Upon fining the illegal miner the fine amount was handed over to the village chairman and was 

supposed to ensure that it is reported to the village council. Instead of doing so he distributed it to 

some of the people who took part in arresting the driver without the permission of the village council 

and the village assembly. When the village assembly was held the villagers asked the chairman to 

account on the whereabouts of the funds. He failed to do so. They immediately asked him to refund 

the money and they relieved him of his duties.  
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Appendix: Indicator Chart 

STRATEGIC OBJECTIVES: 

 

S/n

o 

INTERME

DIATE 

RESULTS/ 

SUB-IR 

INDICATOR Data 

Source 

Baseline 

data 

 

FY 2015 Quarterly Status 

FY 2014/2015 

Performanc

e 

Achievemen

t 

(%) for this 

reporting 

period 

Comment(s) 

    Year Val

ue 

Annual 

Cumulat

ive 

Planned 

target 

 

Annual 

Cumul

ative 

Actual 

Q1 Q2 Q3 Q4  

 

Standard 

Indicator 

2.2.3-5  

 

Number of sub-

national entities 

receiving USG 

assistance that 

improve their 

performance 

Interview, 

Pre and 

Post 

questions, 

and 

Attendan

ce sign 

sheets. 

2014 0 0 0 0 0 0 0 N/A In 2014 LEAT trained 14 

sub national entities 7 

from Mufindi district and 

7 from Iringa Rural 

district, which was 100% 

of the target for the two 

districts. There is no 

target for this year.    

 

 Standard 

indicator 

4.8.1-6 

Number of 

people with 

increased 

economic 

benefits derived 

from sustainable 

natural 

resources 

management 

and 

conservation as 

a result of USG 

assistance. 

Standard 

indicator 

4.8.1-6 

2014 0 0 0 0 0 0 0 N/A  

LEAT will start reporting 

on this indicator once 

households start to 

implement the 

beekeeping activity and 

begin to earn revenue 

from beekeeping activity. 
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Standard 

4.8.1-29 

 

Number of 

person hours of 

training in 

natural 

resources 

management 

and/or 

biodiversity 

conservation 

supported by 

USG assistance 

Participan

t list 

2014 0 56700 61710 2940 

 

11220 28,986 18564 109% In year two, LEAT 

targeted to spend 50,400 

to train 1200 Villagers 

and 6300 hours to train 

350 beekeepers. 

However, LEAT trained 

1190 Villagers for 49,980 

hours on NRM and SAM; 

267 beekeeping group 

members for 4,806 hours, 

134 members from 

VNRC on NRM and SAM 

for 5628 hours, 33 

members of partner 

CBOs for 594 hours on 

M&E, and 39 theater 

group members for 702 

hours on theater for 

development making a 

total of 61,710 hours 

which are above the set 

target. 

 

 

 Standard 

4.8.2-28 

Number of 

laws, policies, 

strategies, plans, 

or regulations 

addressing 

climate change 

(mitigation or 

adaptation) 

and/or 

biodiversity 

conservation 

 2015 0 0 0 0 0 0 0 0 LEAT will start to report 

on this indicator in the 

third year. 
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officially 

proposed, 

adopted, or 

implemented as 

a result of USG 

assistance. 

 

New DO3 

Standard 

indicator. 

 

Percent of 

program 

requests for 

information to 

LGA/IOAs that 

are met 

Program 

Reports, 

Issue 

based 

dialogue 

with 

governme

nt bodies. 

2015 0 100% 0 0 0 0 100% 100% Five (5) requests include 

district strategic plan, 

NRM budget, work plans, 

councilors’ resolution 

report, and 

implementation reports. 

 Custom Average score 

of organizational 

development 

categories 

Documen

t review 

2014 

 

 

 

2.6 

 

 

 

3.0 

 

 

 

 

0 

 

 

 

 

0 

 

 

 

 

0 

 

 

 

 

0 

 

 

 

 

3.3 
110% The surpassing of the 

target was because the 

organization’s scored 

above the target set in 7 

categories of 

organizational capacity 

assessment (OCA) in 

year two. 

 Custom Number of 

households in 

selected areas 

implementing 

alternative 

income 

generating 

activities as a 

result of USG 

assistance. 

Househol

d member 

2014 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

350 

 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

0 

 

 

 

 

 

 

 

 

 

0 N/A The actuals will be 

reported in Year 3 after 

the distribution of 

beehives to the members 

of the beehives groups 

and when they start 

implementing the 

beekeeping activity in 

their respective villages. 

 Custom Number of 

Citizens 

applying the 

Progress 

reports/ 

Village 

2014 0 448 336 0 150 87 99 75% LEAT underachieved on 

this indicator because 

most of activities were 
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acquired 

knowledge 

and/or practices 

and demanding 

accountability 

and 

transparency in 

the management 

of forest and 

wildlife 

resources as a 

result of USG 

assistance. 

assembly/

dialogue 

/theatre/vi

llage 

governme

nts, CBO 

observati

on, 

interviews 

carried out by citizen 

groups and was unable to 

track the number of 

people who put into use 

the knowledge to demand 

accountability. Going 

forward LEAT will 

establish a clear 

mechanism of tracking 

the number of people 

applying the acquired 

knowledge/practices 

through developed 

tracking tools and the 

four CBOs will tasked to 

receive report on this 

and report it to LEAT. 

 NRM-1 

Custom 

(4.8.1-5) 

Number of 

citizens trained 

and increased 

knowledge on 

management of 

forest and 

wildlife 

resources as a 

result of USG 

assistance 

Signed 

attendanc

e 

sheet/pre 

and post- 

test 

training 

scores. 

2014 

 

 

 

0 

 

 

 

 

1550 

 

 

 

 

1663 

 

 

 

 

70 

 

 

 

 

338 

 

 

 

 

813 

 

 

 

 

442 

 

 

 

 

107% 

 

 

 

In year two, LEAT aimed 

to train 1200 Villagers 

and 350 beekeepers. 

However, LEAT trained 

1190 villagers and 134 

VNRC members on NRM 

and SAM, 267 

beekeepers, 33 members 

from partner CBO on 

M&E, and 39 theater 

group members on 

theater for development. 

Thus, LEAT surpassed the 

target.  

 


